COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2006

ESTIMATE SUMMARY 17:43:56
CONTID: C15148 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15148-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.5 DAYS TIME ALLOW: 100 WORK DAYS
US 24 Peyton Intersection Impr PERCENT TIME: 9.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: SHE 0243-071
US 24 Peyton Intersection Impr
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/24/2006 DATE TIME STARTED 04/14/2006
2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,575,197.77 PARTICIPATING $ 169,413.60 $ 169,413.60
AWARD PROJECT AMT: ¢  1,395,084.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 10.76% TOTAL EARNINGS 169,413.60 169,413.60
FUNDS AVAILABLE: $ 1,405,784.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 169,413.60 169,413.60
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,018.45 -2,018.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 167,395.15 167,395.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 167,395.15 167,395.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 167,395.15
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
398.00000 0.000 0.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,910.000 0.000
cY 0.000 0.00
14.85000 0.000 0.00
0070 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
21.05000 0.000 0.00
0075 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0085 203-01550 DOZING 20.000 0.000
HOUR 0.000 0.00
119.00000 0.000 0.00
0090 203-01597 *POTHOLING 20.000 0.000
HOUR 9.000 1,899.00
211.00000 9.000 1,899.00
0095 207-00205 TOPSOIL 2,415.000 0.000
cY 0.000 0.00
12.18000 0.000 0.00
0100 207-00305 WETLAND TOPSOIL 1,614.000 0.000
cy 0.000 0.00
13.75000 0.000 0.00
0105 208-00005 *EROSION LOG 320.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
0110 208-00020 *SILT FENCE 9,084.000 0.000
LF 0.000 0.00

1.35000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,600.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,750.00000 0.000 0.00
0135 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
630.00000 0.000 0.00
0140 212-00028 *SEEDING (WETLANDS) 1.000 0.000
ACRE 0.000 0.00
1,135.00000 0.000 0.00
0145 213-00002 *MULCHING (WEED FREE HAY) 5.500 0.000
ACRE 0.000 0.00
540.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 1,344.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0155 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 248.000 0.000
sy 0.000 0.00

2.18000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 555.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0175 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 39.600 5,742.00
145.00000 39.600 5,742.00
0180 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8,545.000 0.000
TON 0.000 0.00
59.95000 0.000 0.00
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,377.000 0.000
GAL 0.000 0.00
1.40000 0.000 0.00
0190 506-00209 *RIPRAP (9 INCH) 18.000 0.000
cy 0.000 0.00
134.00000 0.000 0.00
0195 506-00212 *RIPRAP (12 INCH) 48.000 0.000
cY 0.000 0.00
111.00000 0.000 0.00
0200 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 0.000
LF 98.000 12,250.00
125.00000 98.000 12,250.00
0205 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 0.000
LF 234.000 33,930.00
145.00000 234.000 33,930.00
0210 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,114.00
1,114.00000 1.000 1,114.00
0215 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 4.000 5,692.00
1,423.00000 4.000 5,692.00
0220 603-10180 *18 INCH CORRUGATED STEEL PIPE 34.000 0.000
LF 34.000 1,938.00
57.00000 34.000 1,938.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10240 *24 INCH CORRUGATED STEEL PIPE 109.000 0.000
LF 0.000 0.00
99.00000 0.000 0.00
0230 603-30018 *18 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0235 603-30024 *24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
745.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500 0.000
LF 0.000 0.00
20.83000 0.000 0.00
0250 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
3,978.00000 0.000 0.00
0255 607-00005 *END POST 8.000 0.000
EACH 6.000 1,338.00
223.00000 6.000 1,338.00
0260 607-00010 *CORNER AND LINE BRACE POST 11.000 0.000
EACH 11.000 2,717.00
247.00000 11.000 2,717.00
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,411.000 0.000
LF 3,392.000 4,918.40
1.45000 3,392.000 4,918.40
0270 607-11525 *FENCE (PLASTIC) 3,280.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0275 609-20010 CURB TYPE 2 (SECTION B) 590.000 0.000
LF 0.000 0.00

24.15000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00001 *DELINEATOR (TYPE I) 42.000 0.000
EACH 0.000 0.00
31.35000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 67.000 0.000
EACH 0.000 0.00
29.75000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 101.000 0.000
SF 0.000 0.00
26.35000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 222.500 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0305 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 11.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0310 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
420.00000 0.000 0.00
0315 614-80385 RUMBLE STRIP 3,024.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.220 5,500.00
25,000.00000 0.220 5,500.00
0321 900-00006 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0325 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 34,850.00

69,700.00000 0.500 34,850.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 627-00005 *EPOXY PAVEMENT MARKING 113.000 0.000
GAL 0.000 0.00
114.00000 0.000 0.00
0335 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 82.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0340 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 276.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
28.75000 0.000 0.00
0345 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 0.000
LINE)
SF 0.000 0.00
35.75000 0.000 0.00
0350 630-00000 *FLAGGING 500.000 0.000
HOUR 101.000 2,363.40
23.40000 101.000 2,363.40
0355 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 4.000 308.00
77.00000 4.000 308.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000
DAY 11.000 5,500.00
500.00000 11.000 5,500.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 1.000 715.00
715.00000 1.000 715.00
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 1.000 128.00
128.00000 1.000 128.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000
EACH 7.500 127.50
17.00000 7.500 127.50
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 16.000 368.00

23.00000 16.000 368.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 0.000
SF 0.000 0.00
33.00000 0.000 0.00
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
716.00000 0.000 0.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 250.000 0.000
EACH 50.000 650.00
13.00000 50.000 650.00
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 85.000 3,591.25
42.25000 85.000 3,591.25
0410 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 43.500 622.05
14.30000 43.500 622.05
0415 630-80384 *TUBULAR MARKER 18.000 0.000
EACH 0.000 0.00
73.00000 0.000 0.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/02/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0001 17:43:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A SURFACE COURSE MAINTENANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70035 F/A SURVEYING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 F/A RELOCATE UTILITIES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,552,897.77 $ 147,113.605S 147,113.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0480 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 9,200.00
9,200.00000 1.000 9,200.00
0485 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 22,300.00 $ 22,300.008 22,300.00
PROJECT TOTAL CURRENT AMT $ 1,575,197.77 $ 169,413.60 $ 169,413.60



